

# Johnson County 2010 CEOP Update Timeline

CEOP Development Timeline		Emergency Support Functions (ESFs)																
		Transportation	Communication	Infrastructure	Firefighting	Emergency Management	Mass Care	Resource Support	Health and Medical	Search and Rescue	Hazardous Materials	Agriculture	Utilities	Law Enforcement	Recovery and Mitigation	Public Information	Damage Assessment	
Year	Month	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
2010	January																	
	February																	
	March																	
	April																	
	May																	
	June																	
	July																	
	August																	
	September																	
	October																	
	November	Final Draft Review																
	December	Final Draft Sent to BOCC for Promulgation																
Specific Tasks Divided by Month																		
Preparation					Workgroup Meetings						Finalization							
ESF Research					1 <sup>st</sup> Workgroup Meeting						Additional Meetings as Needed							
Development of First Draft					Gather Additional Information						Finalize Draft of ESF							
ESF Primary Agency Meeting					Update and Send out ESF Draft						Perform Final Staff Review of ESF							
Invite ESF Workgroup Attendees					2 <sup>nd</sup> Workgroup Meeting						Final Changes							
Send First Draft to ESF Members					Schedule 3 <sup>rd</sup> Meeting as Needed						Send Workgroup Final ESF Draft							